

Name:Aariz Qureshi
SRN:PES1UG24CS008
Software Engineering
PROBLEM STATEMENT #08 | Campus & Academic Operations
Digital Campus Library Reservation Gateway

Epic and the respective User Stories

Spaces / DL

ABC board

Summary

List

Active sprints

Backlog

Calendar

Timeline

Docs

Forms

Development

Reports

Ask AI

Search work

Filter

Group

Grid

Table

Calendar

More


	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	
	ABC-1 Epic 1: Catalog Search & Reservation	Unassigned	Aariz Qureshi	High	To Do	Unresolved	Aug 28, 2026, 2:47 PM	Aug 28, 2026	
	ABC-5 1.1	Unassigned	Aariz Qureshi	High	Done	Unresolved	Aug 29, 2026, 1:25 PM	Aug 29, 2026	
	ABC-6 1.2	Unassigned	Aariz Qureshi	High	Done	Unresolved	Aug 29, 2026, 1:25 PM	Aug 29, 2026	
	ABC-7 1.3	Unassigned	Aariz Qureshi	High	Done	Unresolved	Aug 29, 2026, 1:25 PM	Aug 29, 2026	
	ABC-2 Epic 2: Hold Queue & Notifications	Unassigned	Aariz Qureshi	High	To Do	Unresolved	Aug 29, 2026, 1:16 PM	Aug 29, 2026	
	ABC-9 2.2	Unassigned	Aariz Qureshi	High	Done	Unresolved	Aug 29, 2026, 1:25 PM	Aug 29, 2026	
	ABC-10 2.3	Unassigned	Aariz Qureshi	Medium	Done	Unresolved	Aug 29, 2026, 1:25 PM	Aug 29, 2026	
	ABC-8 2.1	Unassigned	Aariz Qureshi	Medium	Done	Unresolved	Aug 29, 2026, 1:25 PM	Aug 29, 2026	
	ABC-3 Epic 3: Overdue Fine Management	Unassigned	Aariz Qureshi	Medium	To Do	Unresolved	Aug 29, 2026, 1:17 PM	Aug 29, 2026	
	ABC-11 3.1	Unassigned	Aariz Qureshi	Medium	Done	Unresolved	Aug 29, 2026, 1:25 PM	Aug 29, 2026	
	ABC-12 3.2	Unassigned	Aariz Qureshi	Medium	Done	Unresolved	Aug 29, 2026, 1:26 PM	Aug 29, 2026	
	ABC-4 Epic 4: Librarian Administration	Unassigned	Aariz Qureshi	Medium	To Do	Unresolved	Aug 29, 2026, 1:17 PM	Aug 29, 2026	
	ABC-15 4.3	Unassigned	Aariz Qureshi	Medium	Done	Unresolved	Aug 29, 2026, 1:26 PM	Aug 29, 2026	
	ABC-13 4.1	Unassigned	Aariz Qureshi	Medium	Done	Unresolved	Aug 29, 2026, 1:26 PM	Aug 29, 2026	
	ABC-14 4.2	Unassigned	Aariz Qureshi	Low	Done	Unresolved	Aug 29, 2026, 1:26 PM	Aug 29, 2026	

+ Create

4 of 4

Burndown Charts

1.Sprint 1



2.Sprint 2



Reflection questions —

1. **Did your estimations reflect the actual effort?** Likely partly — notification (2.2) and payment (3.2) touch external systems (email/SMS, payment gateway), so real effort may run higher than the 5-point estimate suggests, since integration risk is hard to size upfront.

2. **Was your backlog well-prioritized?** High priority was reserved for the core FR-001 flow (search → hold → eligibility check) since that's the system's primary value; librarian admin and fine-waiving were lower priority as secondary/support functions.
3. **How did your simulated sprint align with your plan?** Most planned stories were completed within the sprint timeline. Minor adjustments were needed when some tasks required additional effort.
4. **What insights did the burndown chart give?** If the red line tracks below the grey guideline, the team is ahead; if it lags, work was underestimated or too much was committed to the sprint.